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Grant Goal/Objectives  

 

The overall goal of this project—entitled “FORSA,” which means “opportunity” in Arabic, is to contribute to 
poverty reduction among vulnerable youth in rural Upper Egypt by applying an integrated approach that 
addresses health and wealth improvements, enhancing social protection. The specific objectives are the 
following: 

1. Provide immediate employment opportunities for 1,400 youth in rural Upper Egypt by establishing a 
network of community health Outreach Workers to encourage greater access to health delivery 
services. 

2. Build the capacity of women in rural Upper Egypt and assist them technically and financially to start 
their own businesses (microenterprises). 

 
 

  



 

Executive summary 

 This quarter has demonstrated that the project’s efforts over the last years have culminated in the successful 

advancement of health and wealth among the target population. 

Early during this quarter, all project activities have been successfully implemented in Batch One UNGOs and 

their partner CDAs target sites, in both Assiut and Souhag Governorates. All planned Outreach Workers 

household visits have been accomplished, all Egyptian Women Speak Out workshops have been conducted 

and all in-kind micro-grants have been awarded to selected beneficiaries as planned. The post intervention 

household survey was successfully conducted, and data collected and analyzed. 

Batch 2 and Batch 3 CDAs’ Outreach Workers continued to conduct their recurrent household visits to the 

target households in their communities at an average rate of one monthly visit to each target household. 

By the end of June 2014, an overall of 345 6-days EWSO workshops were conducted across the 75 Project’s 

CDAs. They were collectively attended by 8,604 target beneficiary women of reproductive age. A total of 

5,249 family members attended the 1-day orientation of which 4,400 were males. The number of workshops 

conducted and the number of attendees exceeded the targets set for the project: 300 workshops and 7,500 

trainees. The FORSA project team’s decision to increase the number of EWSO workshops participants 

resulted 45 additional workshops in Batch 2 and Batch 3 target sites, at a rate of one supplementary 

workshop per CDA. As a result, the additional workshops benefitted 1,104 more women. This decision was 

taken after the positive response received from the community members in the project implementation 

sites, including men, after their participation in the EWSO workshops and the positive effects it had on the 

lives of women. 

By the end of this quarter, a total of 2,650 project beneficiaries who attended the EWSO workshops were 

granted an in-kind microgrant, worth 600 Egyptian Pounds each, to start a micro-enterprise. The microgrants 

covered a variety of trades, including but not limited to the handicrafts introduced during the EWSO 

workshops: liquid soap-making, accessories-making, establishing small beauty shops, and poultry breeding. 

The number of women receiving microgrants (2,650) exceeds the target set in the PMP of 2,250 grantees. 

The decision to increase the number of grantees was made by the FORSA project team as a means to 

maximize the project’s reach to a larger number of women in the target sites. 

During this quarter, the micro-enterprise committees in the UNGOs started conducting follow-up visits on the 

micro-enterprises that were established by project beneficiaries. The objective of the follow-up is to find out 

whether the micro-enterprise project was still functioning after one month, has maintained adequate 

bookkeeping, and whether it has generated any income was and has ben profitable. A checklist addressing 

the above mentioned criteria was used by the CDAs project staff to evaluate the micro-enterprises during an 

on-site visit. Checklists were submitted to the micro-enterprise committees, who discussed the findings with 

the CDA supervisor who conducted the assessment, documenting the status of the project in their meeting 

minutes. 

During this quarter, a total of 2,110 micro-enterprises were evaluated by the micro-enterprise committees. 

Of those, 2,109 were reported as functioning and generating income, and only one discontinued for personal 

family reasons.  



 

The package of trainings (Refresher trainings in Management Skills, EWSO ToT, and Interpersonal 

communication and counseling skills for Outreach Workers) as part of the project’s monitoring and quality 

improvement, which started during the previous quarter, continued during this quarter with the four training 

sessions on IPC&C and Health Messages (two in Assiut and two in Souhag governorates). They were attended 

by 105 CDA FORSA project Outreach Workers who needed additional training in some areas. Three refresher 

trainings on management skills were conducted (one in Assiut and two in Souhag). Those trainings were 

attended by 65 UNGO and CDA staff, namely UNGO technical coordinators and CDA Project managers and 

Outreach Workers’ supervisors.  Finally, two 6-day refresher trainings were conducted in Souhag, and were 

attended by 41 EWSO workshops trainers.  

During this quarter, a total of 50 seminars were organized in the target communities in both Assiut and 

Souhag Governorates, 25 in Souhag and 25 in Assiut, and were attended by target beneficiary women of 

reproductive age. Doctors from local primary health care facilities, local hospitals, NGOs health care facilities, 

or private institutions were invited to conduct the seminars for participants. The seminars addressed family 

planning, reproductive health, child rearing practices and nutrition. Some of the seminars covered topics of 

interest for the target communities including Hepatitis C and breast cancer prevention. 

Exchange visits also continued to take place between participating CDAs  to learn from each other’s 

experiences..   

Over the last quarter, the FORSA project team continued to monitor and follow-up on the implementation 

status of field activities through the field implementation specialists working closely with the UNGOs and 

CDAs in the project’s target governorates and through regular field visits conducted by the Cairo office 

project staff in order to get direct feedback from the implementation sites. 

All 15 planned focus group discussions (FGD) with men attending EWSO workshops with their 

spouse/daughter/sister trainees were completed during this quarter and the results were analyzed (See 

Appendix).  Two focus group discussions were conducted with Batch one CDA Outreach Workers, one in 

Assiut and one in Souhag. Ten in-depth interviews (IDI) were conducted with family members of Batch one 

CDA Outreach Workers (5 in Assiut and 5 in Souhag). Both FGDs with Outreach Workers and IDIs with their 

family members aimed at assessing the attitudes and opinions towards women’s work and empowerment, 

evaluation of the women’s work experience and the perceptions and opinions towards women’s control over 

financial resources. 

During this quarter, the post-intervention household survey was conducted for Batch one CDAs as planned. 

The survey questions were used with both the women in targeted household who received household visits 

through the project, as well as with  a control group of womennot reached by the project.  The overall 

increase in the percent of women who could answer the questions correctly (32%) exceeded the PMP target 

of 20%. This was due to the fact that FORSA project team efficiently addressed Health Awareness activities 

through identifying areas of demand during the pre-intervention household survey, and thus tailoring the  

Outreach Workers’ visits and health seminars to address the salient issues in the target areas. 

Apart from the routine collaboration with MoISA, which began with the project’s inception, an important 

area of collaboration took place this quarter between the FORSA project and MoISA particularly at the local 

governorate/District level in Assiut. In order to ensure a common understanding between UNGOs’ staff who 



 

have developed considerable capacities in the managerial domain and MoISA staff supervising the 

implementation of the project’s activities  , some of the staff were involved in the Managerial Skills training 

offered to UNGOs.  Those trainings helped MoISA staff achieve managerial skills comparable to UNGOs staff 

thus smoothening the interaction between the two parties and removing possible technical barriers. 

Collectively 32 MoISA staff attended the training.  

The FORSA project Consultative committee in Souhag governorate, headed by the governor of Souhag, met 

for the third time on April 6, 2014, and the meeting was attended by the USAID AOTR.  

Continuous communication with USAID was sustained and monthly update meetings with the USAID AOTR 

took place to brief her about the project’s achievements and progress of the implementation of field 

activities. Early this quarter, the USAID AOTR conducted a 3 -day visit to the project target sites in Assiut and 

Souhag and attended a sample of each activity implemented by the project including: household visits by 

CDAs Outreach Workers, EWSO workshop training, quarterly meeting of UNGO, focus group discussion with 

men attending the EWSO workshop, meetings with micro grant beneficiaries ,and finally the FORSA project 

consultative committee meeting headed by the Governor of Souhag.  

During this quarter, the extensive network established between FORSA project partner CDAs and a large 

number of development agencies and initiatives working in the project sites continued to provide the project 

beneficiary families with unplanned in-kind support: 1,077 project beneficiaries received  in-kind support in 

the form of Food stocks, clothes and basic furniture’s, financial support in the form of monthly pensions, 

grants, or loans were provided to 74 project beneficiaries in both Assiut and Souhag, and support in the form 

of diagnostic and curative services as well as health awareness campaigns was provided to 1,247 project 

beneficiary families.  

. 

 

Accomplishments  

Accomplishments during this quarter focused on fulfilling the following activities:   

 Completion of all project activities by Batch one UNGOs and their partner CDAs 

 Conducting household visits by Batch 2 &3 FORSA project CDAs Outreach Workers (RRs)  

 Completion of the EWSO workshops for all target beneficiary women in Assiut and Souhag 

governorates 

 Refresher trainings on financial and managerial skills for UNGOs staff, IPC&C for CDA Outreach 

Workers and  ToT  for EWSO workshops trainers 

 Organizing health awareness seminars  in target communities about major reproductive health 

issues 

 Completion of exchange visits between partner CDAs to exchange expertise about project 

implementation  

 Complete the awarding of all planned microgrants in Assiut and Souhag 



 

 Evaluation of micro-enterprises established by grantees through micro-enterprises committee 

 Completion of FGD with men attending EWSO workshops  

 Follow-up and  monitoring  of field implementation status  

 Conducting FGDs with Batch one CDA Outreach Workers and IDIs with some of their family members 

 Analysis of FGDs conducted with males attending EWSO workshops 

 Conducting and analysis of post-intervention household survey for Batch one CDA target sites 

 Communication and collaboration with major project stakeholders at central and/or governorate 

levels 

 Networking with other Community Development Organizations and stakeholders to leverage and 

augment the impact of the project on target communities 

  



 

A. Completion of all Project activities of Batch 1 UNGOs and their partner CDAs 

Early during this quarter, all project activities were successfully implemented in Batch One UNGOs and their 

partner CDAs target sites in both Assiut and Souhag Governorates. All planned Outreach Workers household 

visits have been accomplished, all EWSO workshops have been conducted, and all in-kind microgrants have 

been awarded to selected beneficiaries as planned. The post intervention household survey was successfully 

conducted, and data collected and analyzed. 

An overall of 120 6-day EWSO workshops have been conducted in Batch One CDAs, 40 in Souhag and 80 in 

Assiut. Those have been collectively attended by 3,003 beneficiary women and 1,951 family members (over 

one day of the training) of whom 1,750 were men. 

Out of those who attended the EWSO workshops 940 women were granted in-kind microgrants to start their 

own micro-enterprises, 640 in Assiut and 300 in Souhag.  All of those micro-enterprises were able to achieve 

income generation when evaluated by the micro-enterprises committee. 

B. Conducting household visits by Batch 2 &3 FORSA project CDAs Outreach Workers (RRs)  

Batch 2 and Batch 3 CDA outreach workers continued to conduct their recurrent household visits to the 

target households in their communities at an average rate of one monthly visit to each target household. By 

the end of July 2014, all Batch 2 CDA outreach workers will have completed all their planned visits to the 

target households.   

C. Completion of the EWSO Workshops for all 3 betchas UNGOs end PeYtnaY CDAs’ target beneficiary 

women in Assiut and Souhag governorates 

By the end of June 2014, 345 6-day EWSO workshops were conducted across the  75 Project’s CDAs. They 

were collectively attended by 8,604 target beneficiary women of reproductive age. A total of 5,249 family 

members attended the one day orientation, of which 4,400 were males. 

During those 6-day workshops, the participants learned useful life skills such as critical thinking, decision-

making, prioritization, negotiation, utilizing social safety networks, basic business management skills such as 

developing  basic feasibility studies, as well as simple handicrafts and small-scale food processing that may be 

the basis of a potential future microenterprise. They were also introduced to the importance of the role of 

women in the society through interactive stories and shown examples of successful empowered women in 

rural and urban communities. 

To build support from the trainees’ families, each participant was asked to invite the decision-making 

member in her family to attend one day of the workshop during which he or she was introduced to goals of 

the workshop and a summary of the knowledge and skills that the participants gained through their 

participation. The overview also highlighted the importance of women’s role in the society and gave 

examples with the goal to create advocates among the family members  to support women’s empowerment. 

husbands and other household decision-makers were participated in a discussion with their wives during the 

training, giving the women an opportunity to use the tools and techniques of negotiations that they have 

learned throughout the workshop. 

According to the project plan, the FORSA project had a target of conducting 300 EWSO workshops in all 

project target sites, to be attended by 7,500 women. However, after the first few workshops were 

conducted, the FORSA project team saw that the workshops achieved an unprecedented positive reaction 



 

from women and their family members including the men. Attendees expressed their sincere appreciation 

for the skills and knowledge that they have acquired, and which initiated a drastic change in their lives and 

behaviors, for example in the form of joining a literacy class or starting an microenterprise. This unexpected 

effect of EWSO workshops in the target communities led the FORSA project team to make the decision to 

increase the number of workshops delivered to project beneficiaries in target sites.  

As a result, a total of 45 extra workshops were implemented in Batch 2 and Batch 3 CDAs target sites, at a 

rate of 1 extra workshop per CDA. Those extra workshops benefited an extra 1,104 women through the 

project.  

 

Figure 1 A play performed by EWSO participants to outline negotiation skills 

 

D. Refresher trainings 

Refresher trainings in management skills, EWSO TOT, and IPC&C skills for Outreach Workers were continued 

during this quarter. This package of trainings started during the previous quarter as part of the project’s 

quality improvement initiative following the Shewhart methodology (Plan-Do-Check-Act). According to this 

methodology, project activities (awareness raising activities through household visits) were planned and 

implemented according to the preset plan. Measuring the quality of the implemented activities as a part of 

the monitoring process of project implementation was done through evaluation checklists to ensure 

objectivity of evaluation of the activity.  Those checklists, used by Outreach Workers’ supervisors, UNGOs’ 

technical coordinators, and FORSA field implementation specialists enabled the identification of areas that 

need improvement in a particular activity (e.g., communication skills of an outreach worker, time 

management by EWSO trainer, planning and scheduling a meeting by project manager).  Refresher trainings 

were a quality improvement action taken to enhance the quality of implemented activities. Measuring quality 

through objective checklists, staff will continue to evaluate the value of corrective actions.  



 

Refresher trainings on Interpersonal Communication and Counseling skills (IPC&C) and RH/FP/MCH issues, 

child care and nutrition  

During this quarter, four training sessions on IPC&C and health messages were conducted (two in Assiut and 

two in Souhag governorates). They were attended by 105 CDA FORSA project outreach workers (48 from 

Assiut and 75 from Souhag governorates) who needed additional training in some areas based on the 

assessment of quality of household visits as measured by the specifically designed quality checklists.  

Refresher Trainings on Managerial Skills: 

During this quarter, a total of three refresher trainings on management skills were conducted (one in Assiut 

and two in Souhag). Those trainings were attended by 65 CDA staff (18 in Assiut and 47 in Souhag) including 

Project Managers, Outreach Workers’ supervisors, and some of the Outreach Workers also attended those 

trainings in addition to UNGOs’ Board members and Technical Coordinators. Building the capacity of CDA 

staff in managerial skills will improve their ability to manage the implementation of project activities more 

efficiently, especially managing their subordinates and holding effective meetings, and allow for a smoother 

work flow and markedly improve the quality of the project activities. Trainees were also introduced to the 

concept of sustainability and preliminary steps to prepare the UNGOs and CDA staff to plan for sustainability 

of project activities, taking into consideration the imminent close out of FORSA project next quarter. 

Refresher TOT for EWSO workshops trainers: 

Being a cornerstone for wide scale capacity building and empowerment of women in the project target sites, 

EWSO workshops have been a focus of attention of the FORSA staff throughout the project. This required a 

meticulous assessment of those workshops and strict evaluation of the performance of the trainers using the 

evaluation checklists developed by the project team. The team adopted a policy of zero tolerance to poor 

quality pertinent to this activity and its implementers through proper identification of areas that need 

improvement and the team set out to address any quality issues promptly. The project team decided to 

conduct Refresher TOT workshops for trainers who need remedial interventions to improve areas of defects 

in their performance (i.e., workshop time management, communication skills). 

As a result, two 6-day refresher trainings were conducted in Souhag and were attended by 41 EWSO 

workshops trainers  

E. Health Awareness Seminars 

Health awareness seminars were an activity to improve quality  and had started during the previous quarter.  

Following the analysis of the pre-intervention household survey, the FORSA project team designed the health 

awareness seminars in the target communities to address knowledge gaps (e.g. mainly family planning and 

weaning practices).  

During this quarter, a total of 50 seminars were organized in the target communities in both Assiut and 

Souhag Governorates (25 in Souhag and 25 in Assiut), and were attended by target beneficiary women of 

reproductive age. Doctors from local primary health care facilities, local hospitals, NGOs health care facilities, 

or private institutions were invited to conduct the seminars for participants about family planning, 



 

reproductive health, child rearing practices, and nutrition. Some of the seminars also covered topics of 

interest for the target communities including Hepatitis C and breast cancer prevention.  

F. Exchange Visits 

Exchange visits between CDAs participating in the implementation of FORSA project activities was another 

initiative designed to improve quality, whereby partner CDA staff  organized a field visit to the local premises 

of another partner CDA to learn from their experiences. Both the visitor CDA and the host CDA have a chance 

to discuss the challenges and obstacles met during the implementation of the project activities and the way 

each CDA has adopted to overcome obstacles.  Best practices were also highlighted and spread among 

partner CDAs. The exchange visits started during the previous quarter and were completed by May this 

quarter. All 75 CDAs were involved in the process of exchange visits.  

G. Completion of the awarding of all planned Micro-grants in Assiut and Souhag. 

By the end of this quarter, a total of 2,650 project beneficiaries who attended the EWSO workshops were 

granted an in-kind microgrant worth 600 Egyptian Pounds to start a microenterprise. 

The FORSA project team worked hard to ensure the selection of women receiving grants was as fair and 

objective as possible and at the same time, ensures that the right women with the highest potential for 

success in running an enterprise were selected. 

 

Figure 2 EWSO Participants signing the Micro-Grant Agreement 

The project team set a checklist for evaluation of EWSO workshops attendees based on fixed criteria, 

including the personal skills of the woman and her potential to run a successful business, the level of support 

granted by family members, the plausibility of the feasibility study prepared by the woman during the EWSO 

workshop, and the level of interaction of the woman during the EWSO workshop.   

To make sure the selection process  is fair, a microenterprise committee in each UNGO was formed, 

consisting of: UNGOs’ Board representatives FORSA Project manager, Technical coordinator, Accountant, 

EWSO trainer, CDA Board representatives, CDA FORSA project manager, and the FORSA field implementation 

specialist in the corresponding governorate. Collectively, the committee made the selection decision for each 

grantee in each partner CDA. Members of the committee were guided by the selection criteria set forth by 

the project, and to ensure an objective and fair selection, each member evaluated women individually using a 

specifically designed form based on the criteria established by FORSA project team.  The final decision of the 

committee was based on the average scoring given by all committee members. 



 

The microgrants covered a variety of trades, including but not limited to the handicrafts introduced during 

the EWSO workshops: liquid soap-making, accessories-making, establishing small beauty shops, and poultry 

breeding. 

It is worth noting that the actual number of granted women (2,650) exceeds the target set in the PMP of 

2,250 grantees. The decision to increase the number of grantees was taken by FORSA project team as a mean 

to maximize the potential benefit to a larger number of women in the project target sites. 

H. Evaluation of Micro-enterprises established by grantees through Micro-enterprises committee 

During this quarter, the microenterprise committees in each UNGO started conducting follow up on the 

microenterprises that were established by project beneficiaries. The objective of the follow-up is to find out 

whether the project was still functioning after one month, was adequate book keeping maintained, has the 

project generated any income, and whether the project was profitable. 

A checklist addressing the above mentioned criteria was used by CDA project staff to evaluate the 

microenterprises during an on-site visit. Checklists were submitted to the microenterprise committees, who 

discuss the findings with the CDA supervisor who conducted the assessment. Finally  decisions on the status 

of the project were reported in their meeting minutes. 

During this quarter, a total of 2,110 microenterprises were evaluated by the microenterprise committees. Of 

those, 2,109 were reported as functioning and generating income—a remarkable success rate.  

I. Follow-up, Monitoring and Control of field implementation status. 

During this quarter, the FORSA project team continued to monitor and follow-up on the implementation 

status of field activities. This was not only conducted through the field implementation specialists working 

closely with the UNGOs and CDAs in the project’s target governorates, but also through several regular field 

visits conducted by the Cairo office project staff to gain direct feedback at the level of the UNGOs and the 

partner CDAs. Meetings with regional MoISA officials, MoH officials and other community development 

organizations were also conducted to coordinate implementation activities and overcome obstacles, as well 

as to boost efforts for networking between partner CDAs and other community development organizations at 

the local level. 

J. Completion of Focus Group Discussions with Men attending EWSO workshops  

 



 

 

Figure 3: Focus Group Discussion in Assiut Governorate 

During this quarter, FGDs with men attending EWSO workshops with their spouse/daughter/sister trainees 

were conducted. The FGDs are a part of the Monitoring and Evaluation’s methodologies adopted to obtain 

the information regarding gender norms in FORSA intervention communities and the potential effects of the 

project activities on those norms. A total of 15 FGDs were conducted, 8 in Assiut governorate and 7 in Souhag 

governorate.  The discussion revolved around the benefits of the training, the attitudes and opinions towards 

women employment and empowerment and the importance of women’s role in the community, and finally 

about women’s control over financial resources. 

The main findings of the analysis of those discussions is given later under the analysis of focus group 

discussions section. 

K. Conducting Focus GYoup Discussion with Betch ona CDAs’ OutYaech WoYkaYs end In-Depth 

interviews with some of their family members 

During this quarter, with the completion of all planned project activities for Batch one CDAs it was the 

appropriate time to conduct FGDs with some of the Outreach Workers affiliated with the CDAs to assess their 

experience, attitudes, and opinions towards women’s work and empowerment as well as the perception of 

women’s control over financial resources. Overall, two FGDs were conducted, one in Assiut and one in 

Souhag, and each gathered 8 Outreach Workers selected from different (Batch one) CDAs in each 

governorate. Focus Group Discussions with Batch two and Three Outreach Workers is expected to be 

conducted in July and August respectively. A report on the analysis of those FGDs is expected to be released 

end of August 2014. 

In-depth interviews were also conducted with 10 family members of Batch one CDA Outreach Workers, 5 

from Assiut and 5 from Souhag.  The interview aimed to assess their attitudes and opinions towards women’s 

work and empowerment, their evaluation of the work experience of their female relatives, and their 

perceptions and opinions of women’s control over financial resources. Further In-Depth interviews will be 

conducted with Batch Two CDAs’ Outreach Workers family members mid-July 2014, and with Batch Three 

CDAs’s Outreach workers family members mid-August. A report on the analysis of In-depth interviews with 

Family members of Outreach Workers is expected to be released end of August 2014. 



 

L. Analysis of Focus Group Discussions conducted with Males Attending EWSO workshops 

During this quarter, the FGDs conducted with males attending EWSO workshops with their female relative 

trainees were conducted.  Overall, 15 FGDs were conducted. Five groups were selected from each Batch of 

the project.  Discussions were tape recorded, transcribed, and analyzed using Atlas software. 

The main findings were as follows: 

Perception of the training: 

A general consensus was reached among attendees that the training was of benefit to their female relatives, 

for their families, as well as for the whole community, and for themselves as well. For example, some of the 

men expressed that it was the first time they had exposure to the concept of feasibility study to use in 

running their businesses. 

Perception of women’s work: 

It was generally detected that there is a growing acceptance of women’s work in the Upper Egypt Community 

with more people accepting that their female relatives participate  in an income generating activity. It was 

evident the economic conditions were the most potent agent for this change given that although many males 

still regard women’s work as a social stigma, they were compelled by the more desperate economic 

conditions to disregard cultural norms in favor of financial welfare. 

Perception and opinion towards women’s control over financial resources: 

It was evident that many of the men considered the income generated by the women as lawfully theirs, and 

clearly stated that if this income did not come into their possession to help them in providing for the 

household’s financial needs, they would completely reject the idea of women’s work.  

A separate report gives a full account on the findings of the focus group discussions (See Appendix). 

M. Conducting and interim analysis of post-intervention Household survey for Batch one CDAs target 

sites 

During this quarter, following  the completion of all health awareness activities conducted by batch one CDA 

Outreach Workers, the post-intervention household survey was conducted. The survey questions were used 

with both the women in targeted household who received household visits through the project, as well as 

with a control group of women not reached by the project.  Overall, 180 targeted women were asked the 

questions (120 in Assiut and 60 in Souhag) and 270 women from non-intervention sites were surveyed (180 

in Assiut and 120 in Souhag) 

The percent of women who could answer each question correctly during the pre-intervention survey was 

compared to the percent of women who could answer the same question correctly during the post-

intervention survey and the increase in the percent of women who could answer the question correctly 

during the post-intervention survey was calculated by subtraction. The following table summarizes the 

results obtained from the analysis of the B1 post-intervention household survey data: 



 

Table 1 Summary of results of Pot-intervention Household survey 

Health Topic addressed by Question 

Increase in % of women who 
could correctly answer the question 

target sample Control Sample 

Appropriate age at marriage 22% -16% 

Ante Natal Care  visits 40.40% -13.10% 

Danger Signs of Pregnancy 33.30% 1.10% 

Danger signs of Puerperium 15.30% 0.50% 

Timing of post-partum FP 20.10% -3.00% 

Inter-pregnancy spacing 30.50% -20.80% 

Exclusive Breast Feeding 26.00% 0.50% 

Complementary feeding 62.10% 7.90% 

Components of a balanced meal 48.70% 0.00% 

Acceptance of women work 20.40% -19.90% 

Average 31.88% -6.28% 

 

It is evident that the overall increase in the percent of women who could answer the questions correctly 

exceeded the PMP target of 20%. This was due to the fact that FORSA project team efficiently addressed 

health awareness activities through identifying areas of demand from the analysis of the pre-intervention 

household survey and addressing those areas extensively through Outreach Workers visits and conducting 

health seminars addressing the key health topics in target areas. 

N. Communication and Collaboration with Project stakeholders: 

The following entities had major influence on and principal interest in FORSA project and therefore have 

been identified as project stakeholders: 



 

 

Figure 4 FORSA Project Stakeholders 

Throughout the last quarter, extensive collaboration and interaction was ongoing between FORSA project 

and it major stakeholders as follows: 

Collaboration with MoISA 

During this quarter, the collaboration with MoISA at the central and local levels continued, where the FORSA 

project field implementation specialists worked as a liaison between UNGOs staff and the MoISA 

Undersecretary in the corresponding governorate. The aim of this collaboration was to update 

undersecretaries about the project implementation status, and gain their support and help in solving 

problems facing UNGOs or CDAs during the implementation of the project.  

Apart from this routine collaboration which started with the project inception, an important area of 

collaboration took place this quarter between FORSA project and MoISA particularly at the local 

governorate/District level in Assiut Governorate. In order to ensure a common understanding between 

UNGOs’ staff who have developed considerable capacities in the managerial domain and MoISA staff 

supervising the implementation of the project’s activities  , some of the staff were involved in the Managerial 

Skills training offered to UNGOs.  Those trainings helped MoISA staff achieve managerial skills comparable to 

UNGOs staff thus smoothening the interaction between the two parties and removing possible technical 

barriers.. Collectively 32 MoISA staff attended the training. 

Collaboration with MoH 

The MoH is an important stakeholder of FORSA project since the project helps raise the awareness of women 

of reproductive age about Family Planning, Maternal and Child health, and Reproductive health issues, which 

would contribute to increased demand for health services. Collaboration took place, at the level of the 

primary health care facilities, whereby physicians working in the local facilities participated in the health 

awareness seminars conducted by the CDAs in the local communities.  
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Collaboration with Local Authorities 

 

Figure 56 Meeting of the FORSA project Consultative Committee in Souhag 

Collaboration with local authorities in each governorate, from the Governor to the local administrative unit in 

each village/community where the project implements its activities was maintained during this quarter. The 

third meeting of the consultative committee headed by the governor of Souhag governorate with the 

membership of the undersecretary of MoISA and the director of Souhag health directorate was held on April 

6, 2014 and was attended by the USAID AOTR during her visit to the project field implementation sites. It is 

worth noting that the main aim of the committee is to support the project activities and coordinate between 

MoISA and the MoH directorate to neutralize any obstacles met during the project implementation.  

Communication with USAID 

During this quarter, continuous communication with USAID was sustained and several meetings with USAID 

staff took place. Monthly update meetings with the USAID AOTR took place to brief her about the project’s 

achievements and progress of the implementation of field activities.  

Earlier this quarter, the USAID AOTR conducted a  full 3-day visit to the project target sites in Assiut and 

Souhag and attended a sample of each activity implemented by the project including: household visits by 

CDA Outreach Workers, EWSO workshops training, quarterly meeting of UNGO, FGDs with men attending 

EWSO, and granting beneficiaries with in-kind microgrants, as well as the FORSA project consultative 

committee meeting headed by the Governor of Souhag. 

O. Linkages with local and regional CDAs 

During this quarter, the extensive networking established by Batch two and three partner CDAs with 

development agencies and initiatives at the local community level continued to result in a broad spectrum of 

services provided to the FORSA project beneficiaries in target sites in the areas of capacity building, access to 

health services, in-kind support, and financial aid.  

This extensive network established between FORSA project partner CDAs, UNGOs, and local community 

development agencies allowed the project to gain a high reputation among development players at the level 



 

of the local communities and had a multiplier effect on the benefits of the project to the beneficiaries in 

target sites. 

Health Services 

During this quarter, batch two and three CDAs in Assiut and Souhag were able through networking with local 

development counterparts to secure the provision of health services to 1,247 project beneficiaries in the 

target sites. 

The services provided ranged from providing diagnosis and treatment services during medical campaigns—

which served 797 project beneficiaries in Assiut and Souhag—to the provision of free consultations and 

treatments to 138 project beneficiaries in both governorates. Ten project beneficiaries had surgical 

operations for free, of which 4 were eye surgeries. Two project beneficiaries were provided with monthly 

diabetes medications, and two children received phonetics sessions. Blood tests for diagnosis of various 

conditions were also conducted for 236 project beneficiaries. 

In addition to the direct health services mentioned, health awareness campaigns were organized in project 

target sites in Assiut and Souhag governorates through networking with development partners which 

supported 427 project beneficiaries with health awareness about significant topics including reproductive 

health and family planning, drawbacks of early marriage, and female genital mutilation, as well as early 

detection of breast cancer. 

Capacity Building and training 

During this quarter, Batch two and three CDAs provided 146 project beneficiaries with training sessions in 

various domains. Handicrafts training (sewing, liquid soap manufacture and yoghurt making) were provided 

to 27 project beneficiaries, 39 project beneficiaries were given the opportunity to join literacy classes, 6 

project beneficiaries were trained on computer skills, 32 on communication and negotiation skills, and finally 

25 were trained on life skills. 

Through networking with local community partners, FORSA project CDAs enabled 159 project beneficiary 

women to get the necessary support to issue an ID as well as Birth Certificates for their children during this 

quarter. 

In-Kind Support 

During this quarter through networking with local development counterparts, CDAs in Assiut and Souhag 

provided 1,077 project beneficiaries with in-kind support in the form of Food stocks, clothes and basic 

furniture.  

Financial Aid 

During this quarter, through networking with community development agencies, financial support in the 

form of monthly pensions, grants, or loans were provided to 74 project beneficiaries in both Assiut and 

Souhag. 

Table 2 Project achievements during Q3Y3 

Batch One (30 communities) Expected Result Quarter Achievements 



 

Result 1: Jobs created among 
partner UNGOs and CDAs in 
intervention areas 

  

1.1.6 Guide UNGOs to supervise 
partner CDAs while implementing 
Project activities 

All Target Households have been 
accomplished  

All Target household visits have 
been successfully accomplished 

Result 2 : Women owned 
microenterprises established in 
intervention areas 

  

1.2.2 Guide UNGOs to supervise 
partner CDAs while implementing 
EWSO workshops 

All EWSO workshops completely 
implemented (120 Workshops) 

All 120 workshops have been 
successfully implemented. 80 in 
Assiut and 40 in Souhag 

1.2.3 Guide UNGOs manage 
granting selected EWSO 
beneficiaries through partner 
CDAs 

Granting Selected EWSO 
beneficiaries Completed 

A total of 940 EWSO beneficiaries 
have been successfully granted 
(640 in Assiut and 300 in Souhag) 

Batch Two (25 communities) Expected Result Quarter Achievements 

Result 1: Jobs created among local 
CDAs in intervention areas 

  

2.1.6 Guide UNGOs to supervise 
partner CDAs while implementing 
Project activities 

All Target Households have been 
visited and visits continued at a 
rate of one visit to each household 
per month 

All Target Households have been 
visited and visits continued at a 
rate of one visit to each household 
per month 

Result 2 Women owned 
microenterprises established in 
intervention areas 

  

2.2.2 Guide UNGOs to supervise 
partner CDAs while implementing 
EWSO workshops 

  

All EWSO workshops completely 
implemented  

A total of 125 EWSO workshops 
have been successfully 
accomplished 75 in Assiut and 50 
in Souhag 

2.2.3 Guide UNGOs manage 
granting selected EWSO 
beneficiaries through partner 
CDAs 

  

Granting Selected EWSO 
beneficiaries Completed 

A total of 1020 EWSO beneficiaries 
have been successfully granted 
(630 in Assiut and 390 in Souhag) 

Batch Three (20 Communities) Expected Result Quarter Achievements 

Result 1: Jobs created among 
local CDAs in intervention areas 

  

3.1.6 Guide UNGOs to supervise 
partner CDAs while implementing 
Project activities 

All Target Households have been 
visited and visits continued at a 
rate of one visit to each household 
per month 

All Target Households have been 
visited and visits continued at a 
rate of one visit to each household 
per month 

Result 2 Women owned 
microenterprises established in 
intervention areas 

  



 

3.2.2 Guide UNGOs to supervise 
partner CDAs while implementing 
EWSO workshops 

EWSO workshops for selected 
target women Accomplished 

A Total of 100 EWSO workshops 
have been successfully conducted 
(25 in Assiut and 75 in Souhag) 

3.2.3 Guide UNGOs manage 
granting selected EWSO 
beneficiaries through partner 
CDAs 

Granting Selected EWSO 
beneficiaries Completed 

A total of 690 EWSO beneficiaries 
have been successfully granted 
(165 in Assiut and 525 in Souhag) 

 

Challenges 

Working in violent areas 

Throughout the life of the project, security risks have been high in the project target sites imposed by the 

prevalence of the deeply rooted problemsof crime and violent retaliation fueled by family feuds. These issues 

have lately been  aggravated by political instability in the country and the  relative inability of the law 

enforcement troops to respond efficiently to the threats to the community. Despite this, FORSA project 

activities continued in a smooth and agile pace, thanks to the devotion of the project team and the 

experience gained which have enabled staff to to respond properly to security threats, as well as main  

flexibility allowing rescheduling of project activities to be implemented with timelines and without 

compromising the safety of personnel.   

Success Stories 

Capacity building of UNGOS results in an Unplanned Sustainability Plan. 

Capacity building activities under the FORSA project have contributed to the sustainability to the project 

interventions. For example, during the last quarterly meeting organized by the Batch one UNGO in Souhag, 

Sohbet El Kheir, presented a summary of the activities that they have implemented in Tema and Tahta 

districts (the project target sites for the UNGO), an overview of the challenges they met and the successes 

they achieved during the implementation. During this presentation, the UNGO staff shared that they have 

developed a plan for the sustainability of the major project activities which will rely on local funds, some of 

which have been already secured. 

The UNGO’s sustainability plan aims to retain 30 project staff, (UNGO staff and CDAs Staff), and support 

capacity building of staff through two financial and managerial training programs, three interpersonal 

communication skills training programs, and two health training programs. Sustainability of health awareness 

activities was planned through continuous monitoring and follow-up of the retained project staff.  

The plan also aims at replicating the initiative of EWSO workshops, where they have planned for 8 workshops 

targeting 200 women of reproductive age in the catchment area of the NGO where previously held EWSO 

workshops have been highly valued by the local communities, and as a result, the UNGO sees merit in  

replicating the workshop  for the community. 

The UNGO has also planned to raise local fund to provide microgrants to 20 of the 200 participants of the 

locally funded EWSO workshops, in a trial to replicate the successful model of FORSA project. 



 

FORSA project team communicated the sustainability plan of Sohbet El Kheir UNGO to all of the project’s 

UNGOs in both Assiut and Souhag, using it as an example, and hopefully further motivations, to  design a 

sustainability plan of their own to sustain and grow the  project’s activities using local funds after the FORSA 

project closes out. 

 

Monitoring and Evaluation 

The project achieved targets will be presented according to the submitted no cost extension work plan and 

PMP based on the approval granted by USAID agreement officer on the 13th of August 2013. 

In addition to the reporting on the performance indicators set in the PMP, it is worth noting that the FGDs 

with men attending the EWSO workshops with their female family member trainees has been completed and 

the results were analyzed and a report was drafted (See Appendix). The discussion aimed at assessing their 

perceptions of the use of the training, attitudes, and opinions towards women’s empowerment, work, and 

control over financial resources. 

FGDs with Batch one Outreach Workers and IDIs  with family members of the project’s Batch one Outreach 

Workers started in early April 2014.  

As per the NCE workplan and PMP, the following indicators are to be reported on this quarter: 

Indicator #6: Average change in percentage of community participants who can answer correctly 
questions about key health messages delivered by CDAs outreach workers 

Indicator # 8: Number of beneficiaries trained by CDA RR supervisors through EWSO programs in 
intervention areas 

Indicator # 9: Number of business opportunities created in FORSA intervention areas 

Indicator # 10: Number of women who had successful micro-enterprises in FORSA intervention areas 
equivalent to the target of 80%  

 

Table 3 Achieved indicators FORSA Project Q1Y3 

Indicator 

Number 

Results 

Data 

Baseline 

Year:  

FY 3 Total Comments (Explanation 

on a -/+ 10% actual from 

target) 

Q1 Q2 Q3 Q4 FY2   

Indicator 

# 6 

Target  -- -- ≥ 20%   ≥ 20%     FORSA project team 

efficiently addressed 

Health Awareness 

activities through 

identifying areas of 

Actual  -- -- 31.88%    



 

demand from the 

analysis of the pre-

intervention household 

survey and addressing 

those areas extensively 

through outreach 

workers visits and 

conducting health 

seminars addressing the 

same issues in target 

areas. 

Indicator 
# 8 

Target  3,250 7,000 7,500   7,500 Given the unexpected 

positive effect EWSO 

workshops showed in 

the implementation 

sites, FORSA project 

team took the decision 

of increasing the 

number of workshops 

delivered to project 

beneficiaries in target 

sites, which would give 

the chance for more 

women to take control 

of their lives. 45 

supplementary 

workshops were 

conducted in batch 2 

and 3 CDAs) 

 

Actual  462 5662 8,604    

Indicator 
# 9 

Target  330 1,680 2,250   2,250 The granting process 

progressed rapidly so 

that 97% of the 

quarterly target was 

achieved despite the 

late start-up  

Actual  0 1633 2,650    

Indicator 
# 10 

Target   264 1,344 1,800 264 1,344 The presence of 400 

supplementary micro-

grants together with 

the catch-up of granting 

process during the 

quarter enabled the 

evaluation of a larger 

Actual  0 0 2109    



 

number of micro-grants 

than expected for this 

quarter. 

 

  



 

Appendix: 

 

Report on Focus Group Discussions with men attending EWSO workshops 
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